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PROJECT DESCRIPTION 
This project is the first construction package of Phase 1 of the I-80/I-680/SR-12 Interchange Project. It 

proposes to improve the connector routes from westbound I-80 to westbound SR-12 and to modify the 

westbound onramp from Green Valley Road, as well as the I-80/Green Valley Road Interchange. 
 

 

 

STATUS OF CONTRACT FUNDS  
 

CONTRACT FUNDS STATUS 

 Original 

Allotment 

Current 

Allotment 

Current/Committed 

Expenditures 

Contract Items (Original = bid) $               45,812,551 $                      45,812,551 $             16,323,933 

Construction Allotment (Supplemental 

+ Contingencies) 

$                 5,593,849 $                        5,593,849 $               3,405,213                  

State Furnished Materials and Expenses $                    809,600 $                           809,600 $                    76,814 

Total (= allotment except EAC) $               52,216,000 $                      52,216,000 $             19,805,960 

 

CONTRACT TIME 

Advertisement Date 09/09/2013  Contract Days (w/ PEP) 750 days 

Bid Opening Date 11/20/2013 
 

Current Contract Completion 

Date (w/o PEP) 
08/23/2016 

Award Date 03/19/2014 
 

Current Contract Completion 

Date (w/ PEP) 
08/25/2017 

Approval Date 04/09/2014  Approved CCO Days 0 

First Contractual Working Day 06/16/2014  Weather Days 46 

Contract Days (w/o PEP) 500 days 
 

Working Days (as of 

04/11/2015) 
158 
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STATUS OF WORK 

Completed Significant Work 

 Stage 1A Construction 

 PG&E Cutover 

 Ground Improvements 

 CCO#8 Temporary Lighting 

 Abutment 3 – 60-day settlement  

 Roadway Excavation/Earthwork – 90% complete 

 Drainage Construction – 75% complete 

 Bent 2, Median Structure for new Green Valley Road Overcrossing 

 Retaining Wall No. 4 & 7 

 Green Valley Road Bridge Construction 

o Abutments 1 & 3 

o Bent 2 Median Structure 

 Retaining Wall No. 2 

 80/12 Separation Bridge approach embankments 

 

On-going Significant Work 

 Stage 1B Construction, Roadway Excavation/Earthwork at  Lopes Road south of Green Valley 

Overcrossing 

 Falsework, GVR OC over 80 

 Bent 2 & 3 of 80/12 separation bridge 

 39" COV & 30" COB NBA Waterlines 

 Excavation for footings at 80/12 Separation Bridge 

  

 

Upcoming Significant Work and Events 

 Continue Roadway Excavation/Earthwork 

 Continue Green Valley Road Bridge Construction 

 Drive piles for  Bent 2 & 3 of I-80/Hwy-12 separation bridge, Abutment 1 Green Valley Road 

Over 680 Ramp, Ret. Wall No. 10 

 Continue construction Bent 2 & 3 of  I-80/Hwy-12 separation bridge. 
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PROJECT PHOTOS 
 

 
             

 

 

 
 

 

Retaining Wall No.4 at WB80/SR12 Separation Structure 

 

 

Construction of New Green 

Valley Road Overcrossing 

Bridge No. 23-0246 

 

Construction of New I80 WB to Hwy 12 Connector 
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MSE Wall 7 along SB 680 


